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Construction Schedule Bar Chart
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Week 1 Week 2 Week 3 Week 4
Days

SITE PREPARATION
FOOTINGS
FOUNDATIONS
TEMPORARY ELECTRIC SERVICE
WATER AND SEWER TAP
SOIL TREATMENT
FRAMING
MASONRY WALLS
ROOF
WINDOWS
 EXTERIOR  DOORS
CORNICE, VENEER, & EXT TRIM
FIREPLACE
HEARTH AND PROFILE
ROUGH ELECTRICAL
APPLIANCES
ROUGH MECHANICAL
ROUGH PLUMBING
TELEPHONE PREWIRE
WELL
SEPTIC TANK
SOLAR SYSTEM
INSULATION
DRYWALL
INTERIOR DOORS AND TRIM
HARDWARE
CABINETS AND VANITIES
EXTERIOR PAINTING
INTERIOR PAINTING
WALLPAPER
WROUGHT IRON
GLASS
CERAMIC TILE
FLOOR COVERINGS
FINISH PLUMBING
FINISH MECHANICAL
FINISH ELECTRICAL
SCREEN PORCH
DECK
WALKS, DRIVE, PATIO
FINISH GRADING
LANDSCAPING
GUTTERS AND DOWNSPOUTS
CLEAN UP
FINAL INSPECTIONS
PUNCH OUT
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