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Hub

Stake

Footings

Foundation

Footings

Foundation

Foundation

Plumb Slab

Plumbing Inspection

Prepare Slab/Termite Treatment

Slab Inspection

Pour Slab

Frame

Frame

Frame

Frame

Frame

Frame

Frame

Frame

Frame

Frame

Roof

Rough HVAC

Rough Plumbing

Tape weeks 1 - 12  together in one strip.  Thumbtack horizontally to wall. 

Make up a calendar strip.  Tack it to the wall above the Schedule Strip

Schedule Strip Calendar Strip

Scheduling Strips
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Wall Insulation

Masonry Veneer

Cornice

Masonry Veneer

Cornice

Load Sheet Rock/ Inspect Insul.

Hang Sheet Rock

Tape and Bed

Hang Sheet Rock

Tape and Bed

Skim

Spray Ceiling

Driveway

Rough Ceramic Tile/Deliver Trim

Skim

Cabinets

Trim

Trim

Trim

Trim

W
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Rough Plumbing

Rough Wiring

All Inspections

Ceiling Insulation

Particle Board
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Wallpaper

Wallpaper

Hardware

Plumbing Fixtures

Complete Mechanicals

Electrical Fixtures

All Final Inspections

Punchout

Clean Windows

Electrical Fixtures

Install Parquet

Punchout

Carpet

Punchout Carpenter

Carpet

Trim

Cabinet Tops

Ceramic Tile

Prime Coat (Paint)

Ceramic Tile

Prime Coat (Paint)

Point Up Sheet Rock

Paint

Resilient Floor

Paint
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